MILLIE AND SEVERSON
3601 Serpentine Drive INCORPORATED Telephone: (562) 493-3611

P.O. Box 3601 (323) 636-0276

GENERAL CONTRACTORS ..
i Facsimile: (562) 598-6871
Los Alamitos, CA 90720-0399 State Contractor's License No.: 099031 (562)

Wednesday, March 09, 2005

WEST COAST DOOR INC.
12001 WOODRUFF AVE,, UNIT A
DOWNEY CA  90241-

Regarding: Harbor Gateway /Lot 8 Development

Gentlemen: o

Please review the attached Jobsite Construction Schedule dated 03-07-05 (2).

Please contact us with any questions or problems this new schedule update may present within (10)
ten working days.

Very truly yours,

Millie and Severson, Incorporated

C&Mﬁé/ﬁ" ?/Zm é’ /t/l

Charles Huang

Project Manager
CH/sg

3653

cc: Boeing Realty Corporation
Hill Pinckert Architects
Dave Harper
Scott Feest
Mick MacArthur
Jon Severson

BOE-C6-0094009
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Project Manager: Charles Huang
Harbor Gateway/ Lot 8 Development
Mon 3/7/05
iD - [Task Name Duration | Start Finish ] Predecessors Dec'04 | Jan'05 [Feb 05| Mar 05 | Apr'05 | May 05 [ Jun'05 | Jui'05 [ Aug'05 [ Sep'05 | Oct’05 | Nov'05 | Dec'05
1 |Jobsite Construction 203 days ~ Mon 1/17/05 Mon 10/31705 ! = 5 : ; ! . \
) , Ve e SRR R
3 "Shell” building (146,826 sf) 158 days  Mon 1/17/05 Fri 8/26/05 e e e s "
4 Earthwork : 43days | Mon 1/17/05 Wed 3/16/05 e — Eaﬂhwork' P e i D
5 Construct Bldg pad 13days  Mon 117/05 Wed 2/2/05 5 mm Construct Bldg pad T P e e e
6 Certify building pad from City Sdays - Thu2/3/05 Wed 2/9/05 Bl e 6 == Certify ibuilding pad from Cvty “““ PR
7 Site rough grade 3days Mon 2/7/05 Wed 2/9/05 GEE| T 7 = Site rough grade PRI RN :
8 Construct temp fire access road 3 days Mon 3/14/05 Wed 3/16/05 gyl VT 8 = ’mnstruct temp fire aucess road. 1101 s i e
g Site Utilities : i 40days Thu 2/10/05 . Wed 4/6/05 e S [ e Site ummes‘ Tt
10 Sewer line 5days  Thu2/10/05  Wed 2/16/05 gl bt 10'c5 Sewbrine [ 1 bodes
1 Storm drain 10.days | Tue 2/15/05 Mon 2/28/05 10FS-2days| CoT P41 == Storm drain :' e S S R
12 Water ling 4days  Tue 3/1/05 Fri 3/4/05 10| pre 2 Giwaterline ch Sl e
13 ' Fire main 18days  Mon3/14/05 . Wed 4/6/05 120 P 13 == Fire m_am' N
L, - Fire main 15days  Mon 3/14/05 Fri 4/1/05 1047 b friE e 4f e Freman e
15 Test and flush 3days  Mon 4/4/05 Wed 4/6/05 e P et -:- © s e Testandfush {0
19 Electrical & tele UG .- 6days Tue 3/1/05 Mon 3/7/05 0110 T T e Electncal 3 tele UG' Tl
17 install tele & electrical vaults -~ 3days Thu 3/24/05 Mon 3/28/05 4200 RN e CiM7 e Install tele & electrical vaults
18 Underslab utilities 92days  Wed 2/16/05 FriB/24/05 o P 118 e e e ——
19 Sewer piping Adays . Wed2/16/05 Mon 2/21/05 6FS-1 day,245S+4 days| Lo ‘19 &= sg?,e, p,pmg """"" Fre s e e T s s
20 Electrical 3days - Wed6/22/05 Fri 6/24/05 96SS+2days| S L Ly LT ET
71 " Interior footings 60 days Tue 2/1/05 Mon 4/25/05 R N R N 21 S i ety -lntenor footings ,
22 " Footings w/o gas barrtier 8 days Tue 2/1/05 Thu2A005 R 29 4 Footmgs w/o gas barrier: I e SRR
23 Dig/Rebar 3 days Tue 2/1/05 Thu 2/3/05 5FS-2days| pren 23 = Dlg/Rebaf """"" R
24 Place concrete 1day  Thu2/10/05 Thu 2/10/05 6l P 24 ¢ Place doncrete! "' ; s g e
25 Footings in mezz. areas with gas barrier 7 days Fri 4/15/05 Mon4/25/08 o e R cao 125 e’ 'Footlngs m mezz. areas with gas barrier
260 Dig footings o 2days Fri 4115/05 Wion 4/18/05 37 TR E """"" [ 126 = Dig footings : : : : ,
27 Barrier under footings Sdays . Tue4/19/05 . Thu 4/21/05 2688+ 2days| RN P :‘ ' 27 = Banier under footmgs : : : :
28 Rebar 3 days Wed 4/20/06. Fri4/22105 27FS2days| CSRNCERE eI e o8 % Rebar g L pinas ibiiatas R EEE LS P et
29 | Place concrete 1 day Mon 4/25/05 fon 4/25/05 28 poo LT Ca v 29 Place concrete v T Coen T S S L
30 NE pad - environmental below SOG 13days  Thu3/10/05 ~ Mon3/28/05 |0 SR 30 i=—NE pad - environmental below SOG " "~ e I s S
31 Drill wells 2days Thu3/10/05 Fri 3/111/05 35FS+5.days| T SRR 3t1e Drill wells 7 grnET R pae g s [N PO
32 Begin underground piping 2 days Mon 3/14/05 Tue 3/15/05 g0 P o 13p = Begin underground piping P (SRR B S  Eh T
33 ‘ Complete underground piping 9days Wed 3/16/05 Mon 3/28/05 Tgel ERRTEINS """"" Cag e {Complete underground plplng} """""" i g e ey P
34 Environmental infrastructure below SOG 46 days Thu 2/10/05 Thu4/14/05 S R pete 34 e s Envxronmentat |nfrastructupe below sog U N [
35 Drill wells 15days - Thu2/10/05 Wed 3/2/05 6l R 35 seeesh Drillwells P po e P Sakahh et e s
36 Begin underground piping 15¢ays . Thu 3/3/05 Wed 3/23/05 3 T R 36’ M'Begm underground plpmg """ e P R e o e e
37 Complete underground piping 16 days  Thu 3/24/05 Thu 4/14/05 ) B P S " 37 ‘cexersi Complete underground piping o e ko biiodiie
38 | Perimeter Footings 8days  Mon3/14/05  Wed33/05 T R e aa' — Perimeter Footings | 1 L B P
39 Layout & excavation 3days  Mon3/14/05 Wed 3/16/05 a7l P P Y39 ‘& Layout & excavation e s brinises { i nnnres o
40 Rebar 3days  Thu3/17/05  Mon 3/21/05 ] ER P P 30 Rebar i R i PR i i i
41 Pour 2days - Tue 3/22/105 Wed 3/23/05 401 T TR VAt Pour R O SR g RO TR e
ggh_e:uée Fli(e: 0k Task ooy L Progress y S—— . Rolled Up Criti¢al Task. ssxassmrnren:: - Rolled Up Progress semmcsmenins -~ Extemal Tasks External Milestorie L4
eingRealtyOwners-4-05.mpp Crtical Task EErEEEEEes: Milestons . Rofied Up Task sxsswre—men . Rolled Up Milestone. © © spt i Project y o Dieadiine &
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Project Manager: Charles Huang
Harbor Gateway/ Lot 8 Development
Mon 3/7/05
1D | Task Name | Duration Start [ Finigh Predecessors Diec 04 l Jan '05 ] Feb '05 | Mar '05 J__Apr 05 [ May '05 | Jun'05 | Jul'05 | Aug05 | Sep 05 | Oct '05 | Nov 05 | Dec'05
42 Site wall footings . Tdays Tue 3/15/05 Wed 3/23/05 ; : 42 e Sate wall footmgs ; ‘ : : ! :
43 Dig footings / place rebar 5days Tue 3/15/05 Mon 3/21/05 48F8-5 days ; :
44 Place concrete 2days Tue 3/22/05 Wed 3/23/05 43
45 Slab on Grade e ' 62 days Fri 2/11/05 Mon 5/9/05 ‘ '
48 Complete SOG in west area w/o UG pip - 27 days Fri2i11/05 . Mon 3/21/05
47 Set-up and pour slab 21 days Fri2/11/05 Fri 3/11/05 24
48 Slab cure . Bdays Mon 3/14/05 Mon 3/21/05 47
45 Complete SOG at NE ©12days  Tue 3/29/05 Wed 4/13/05 R R
50| ‘ Fine grade . 2days Tue 3/29/05 - Wed 3/30/05 88
51 Place rebar / concrete 5 days Thu 3/31/05 Wed 4/6/05 50
52 Slab cure 5days - Thu4/7/05- - Wed 4/13/05 51
53 ' Complete SOG over underground piping - 17 days Fri4/15/05 Mon 5/9/05 '
54 Fine grade / install gas barrier 5days Er4/5l05 - Thu4/21/05 ' Ay
85 Placs rebar / concrete ~Bdays Tue 4/26/05 Mon 5/2/05 29,37.54
58 Slab cure o Sdays Tue 5/3/05 Mon 5/9/05 85
57 Precastpanels. - ' ' . 49days . Tue3/22/05 ~Fri 8/27/05 :
“B§ Site filt-panels =~ 12 days - Tue 3/22/05 Wed 4/6/05
589 Cast and pour panels 5days. - Tue 3/22/05 Mon 3/28/05 48
60 Cure site panels . 5days Tue 3/29/05 Mon 4/4/05 59
&1 Erect site panels - . 2days Tue 4/5/05 Wed 4/6/05 ' 60,
62 - {st group of panels © 18 days Thu 4/7/05 Mon 5/2/05 ‘ FERRRERR
63 Layout & form 8 days Thu 4/7/05 Mon 4/18/05 48,61
64 Rebar & embeds 4 days Tue 4/19/05 Fri 4/22/05 63
65 ' Pour panels ’ 1 day Mon 4/25/05 ‘Mon 4/25/05 64 : : :
66 Panslcure . . 5days Tue 4/26/05 Mon 52105 65 : : . : :
67 2nd group of panels - A8days - Thu4/14/05 Mon5/9/05 e o e o coo pa B7 e ) nd groupofpanels L P Lo e P
68 Layout & form : 8 days Thu 4/14/05 Mon 4/25/05 63FS-3 days : H ; :
69 Rebar & embeds o4 days Tue 4/26/05 Fri 4/29/05 68,64
70 7 Pour panels . U day - Mon5/2/05° - Mon 5/2/05 69
71 ' Panel cure SRR 5days = Tue5/3/05 Mon 5/9/05 70
12 Panels over underground piping 32 days Thu 4/14/05 Fri 5/27105 :
73 3rd group of panels(NE) 14 days Thu4/14/05 Tue 5/3/05 :
74 ‘ "7 Layout & form s ‘ 5 days Thu4/14/05 Wed 4/20/05 N 52 : :
75 Rebar & embeds - 3days Thu4/21/05 - Mon 4/25/05 ‘ 74 ; : : : : ;
76 Pour panels 1 day Tue4/26/05 Tue 4/26/05 75 : ‘ i : 76 Pour pane!s D : ;
77 Panel cure ©Sdays . Wed 4/27/05 Tue 5/3/05 76 v 77 = Panelcure e ST R N R
78 4th group of pariels © U i4days - Tue 5/10/05 Fri 5/27/05 o P 78' e 4thgroup of panels: 1 L e o
79 ‘ Layout & form U Bdays  TueBM0/05 0 Mon5/16/05 ‘ 56 e A 79 s Layout &form T crT L RIS O i R e
80 Rebar & embeds 3days  Tue5/17/05 Thu 5/19/05 79 ; cEe P | 80 = Rebar&embeds "1 T S D aEh
&1 Pour panels 1 day Fri 5/20/05 Fii 5/20/05 80 : : o Lo g‘ 817 Pourpanels! L Lo Lo N
82 | Panel cure 7 Bdays Mon 5/23/08 ~  Fri5(27/05 ) gy CT T e LT . 82w Panelcure R R ROEE N o
Schedule File: Task e progiess y Sy Rijlledt Up Gritical Task ESmris=erin . Rolled Up Progress Tasks ey Exiomal Milestone - ¢
BosingRealtyOwner3-4-05.mpp - ; i i i
Critical Task PEETCE LR R er s - Milestone. . Rolled Up Task s Rolled Up Milestong + - @ Bplit wa i s e Project S y Deadline &
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Project Manager: Charles Huang

Harbor Gateway/ Lot 8 Development
Mon 3/7/05
1D [Task Name Duration | Start Finish | Predecessors Dec 04 | Jan'05 |Feb 05 | Mar'05 | Apr 05 } May'05 | Jun'05 [ Jul'05 | Aug ‘05 | Sep'05 } Oct’05 | Nov'05 | Dec '05
83 Erect & weld panels 7 days Thu 5/26/05 Mon 6/6/05 66,71,82F5-2 days : : s : 83 == Erect & weld panels : ;
84 Erect columns 2 days Mon'6/6/05 Tue 6/7/05 83FS-1day| T Vo ‘
85 Panelized roof structure 12 days Tué /7105 Wed 6/22/05 83FS-1 day,84FS-1day,8] s R v
86 Roof Assembly 23days  Thu6/23/05  Tue7/26/05 RN :
87 Wood curbs / mechanical platforms “7days | Thub/23/05 Fri 7/1/05- 85 ! : i
88 Roof drains & scuppers 3days Thu 6/23/05 Mon 6/27/05 arss| R TR ch
89 Lead flashings 2days  Thu6/23/05 Fri 6/24/05 85| SRR i
90 Pre Roof Inspection 1 day Tue 7/5/05 Tue 7/5/05 87,8889 Lo o ¥
g1 “Roofing 13days  Wed 7/6/05 Fri 7/22/05 87,901 s e o
a2 Skylights/smoke hatches 2.days Mon 7/25/05.  Tue 7/26/05 87.91 N R
93 Remove braces 13days =~ Mon 6/20/05 Thu 7/7/05 S
G4 Pour strip 13days - Mon 6/20/05 Thu 7/7/05 ;
95 | - Office areas 7 days Mon 6/20/05. - Tue B/28/05 1
96 Place conduit 1day Mon 6/20/05 Mon 6/20/05 83,85FS-3 days :
97 Backfill 2 days Tue 6/21/05 Wed 6/22/05 83,96 T
98 " "Rebar Zdays  Thu6/23/05 Fri 6/24/05 97FF+2 days E
g5 Place concrete 2 days Mon 6/27/05 Tue 6/28/05 98 i
100 Other areas 12 days Tue 6/21/05 Thu 7/7/05 J
101 Place conduit 3 days Tue 6/21/05 Thu 6/23/05 96 :
102 Backfill 4 days Fri 6/24/05 Wed 6/29/05 - 101 R
103 Rebar 3days Wed 6/29/05 Fri 7/1/05 102FF+2 days PR RN R
104 Place concrete 3.days Tue 7/5/05 Thu 7/7/05 103 '
105 - Mezzanine {5,964 sf) 15 days Mon 6/20/05 - Mon 7/11/05 1
106 Erect steel (cols and beams) 2days  Tue 6/21/05 Wed 6/22/05 11385+4 days i
107 Frame shear walls 5days  Mon 6/20/05 Fri 6/24/05 106FS-3 days :
108 Plywood shear walls 2 days Thu 6/23/05. Fri 6/24/05 107FS-2 days '
109 Beams / trusses 5days Mon B/27/05 Fri.711/05 108 R : I M09 =%) Beams /trusses |
10 Plywood / nailing / inspection 5 days Tue 7/5/05 Mon 7/11/05 109 v LT A 110 == Plywood / nailing / |nspect|on
111 Frame stairs & guard rails 3days . Thu6/23/05 Mon 6/27/05 108FS-2 days T U M1 e Frame stairs & guard rails
112 Waréhouse finishes 36 days -~ Wed 6/15/05 Thu 8/4/05 e : 112 semmmbsmisntias Warehouse finishes !
113 AF.S. system 25days - Wed 6/15/05 Wed 7/20/05 85FS-6 days i 113’&552-:":3“AF3 system T TT T TIA aET
114 Emergency building lights 4.days Tue 7/12/05 Fri 7/15/05 113FS-7days| T 114 = Emergency building lights ~~~ IR
115 ‘Sectional and overhead doors bdays  Wed7/13/05 Tue 7/19/05.  113FS-6 days,114FS-8 days T e poie 1 15 &= 'Secnonal and overhead doors Lo
116 Painting 10.days - Wed 7/20/05 Tue 8/2005 117FF+2 days, 115 E I o 1116 === Painting: oo R I
17 Doors & Hardware 3days  Wed 7/13/05 Fri 7/15/05 113FS-6 days N 117'= Doors & Hardware """ S
118 Clean & seal floors 2 days Wed 8/3/05 Thu 8/4/05 113,114,116,117.115 T T T T T T c 118! Clean & sealfloors” 0 71T RS
119 Exterior Finishes 46days. - Fri6/17/05 Mon 8/22/05 o : 119 = SR s Exterior Finishes 1 77 - Co
120 Frame canopies. 3days Thu 6/23/05 Mon 6/27/05 85 : 120 = ‘Frame canoples I BT
127 Window system 46 days Fri 6/17/05 Mon 8/22/05 3 12 Sy Window system et e
122 Site fab of window metal 15 days - Fri 6/17/05 Fri 7/8/05 85FS-4 days : L 1122 e Site fab of window metal 1T Coon oo
123 Layout dday = - Thu6/23/05 Thu 6/23/05 85 : : 5 1235 Layout 7 P LT TR T
ggg‘ian?éeeaﬂtlgcwne 3.4-05.mpp Ta.s'k o Pr{ogress ¥ Rolled Up stitica! Task e Rol!ed Up Progress - wesswessssesmsese | External Tasks : Miléstone
Criticat Task EECEREETEREES . Milestone Rolled Up Task: Enrresanmes. - Rolled Up Milestone Spiit W adis ke s o Project Summary: mm—— . Deadling.
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o
Project Manager:: .Charles Huang

Superintendent: - - Dave Harper Harbor Gatewayl Lot 8 Development

€10¥600-90-308

Mon 3/7/05
D |Task Name | buration ] Start Finish Predecessors Dec’04 | Jan'05 | Feb 05 ] Mar ‘05 | Apr ‘05 { May ‘05 | Jun'05 | Jui'05 | Aug '05 [ Sep'05 | Oct'05 | Nov'05 | Dec ‘05
124 Install aluminum framing 15 days Tue 7/19/05 Mon 8/8/05 ,99,91FS-4 days,122FS-5 days : e ‘ . 124 ====== Install aliminum framing :
128 install glass & caulk 10 days Tue 8/9/05 Mon 8/22/05 124) T N S :‘ o RS 1_25' === nstall glass &caulk "1
126 install glass entry doors 3days  Wed 8/17/05 Fri 8/19/05 124,125FS-4 days| I O pa e T ‘; o : "126 = Install glass entry doors oo
127 Canopy metalpanels 4 days Tue B/9/05 Fri.8/12/05 12091024 R S
128 Patch panels ‘ . 8days Thu 6/23/05 Tue 7/5/05 ' g5 T ST I T Y o e Patchipanels T LT T
128 Caulk panel joints 5 days Wed 7/6/05 Tue 7/12/05 128
130 Wash down and paint exterior 10days  Tue 8/9/05 Mon 8/22/05 124,128,129,127FS-4 days
131 Electrical Service " 3Bdays Fri7/8lo5 - . Fri8/26/05 o ,
132 Set Switchgear ' S Abdays . Fri7/8/05 - - Thu7/28/05 104
133 S.C.Edison Hook-up 2days - Thu8/25/05 Fri 8/26/05 132,117,151
134 ~
135 Sitework 86days - Tue6/14/05 = Thu10/13/05
136 Structural backfall against panels / fine gra( Sdays  Tue®/14/05  MonB[20/05 - 83FS+5days
137 Layout curbs for environmental infrastructin - Tday - Tue 82105 Tue 6/21/05 136
138 Environmental infrastructure 40 days ~ Wed 6/22/05 Wed 8/17/05 137
139 Area 1 (south) ' 25days . Wed 6/22/05 Wed 7/27/05 ‘
140 Driffwells - S 10 days . Wed 822105 Wed 7/6/05 137
141 Piping / vaults 15 days Thu 7/7/05 Wed 7/27/05 140
142 Area 2 (middle) 95 days Thu 717105 Wed 8/10/05 .
143 U Drlbwells ST U {Odaye Thu 7IT/05 Wed 7/20/05 o 40
144 Piping / vaults . 15days . Thu7/21/05  Wed 8/10/05 T 143
145 Area 3 (north) 20days Thu 721005 - Wed 8/17/05
148 Dirill wells i0days - Thu7/21/05 Wed 8/3/05 143 :
147 Piping / vaults L 10days  Thu 8/4i05 Wed 8/17/05 ‘ 139,146 : ‘ ) : .
148 Grate @ curbs & PCC paving. 3 days Thu 8/18/05 Won §/22/05 ‘ S T T T e T S48 e Grade @ curbs § PCCpaving T
149 Backiill curbs & finegrade @ ac paving 3 days Tue 8/30/05 Thu 8/1/05 156 [ S o :' B
150 Site Electrical 31days  Tue823/05  Wed 10/5/05 R o S e R ;150 = ’,' """" = Site Ek;ctncan‘ RERE
51 Set Edison transformers 2 days Tue 8/23/05 Wed 8/24/05 148,132 o P P ‘ i : i [
152 Install conduits S 8days  Tue8/30/05  Frig//05 , 156 O : : oo
153 Pour light pole bases ‘ T 5 days Frig/2i05 Frigooios 15256+3 days [ TR : © TN B3 e Pour light pole bases 1
154 install parking lot lights 3 days Mon 10/3/05 .- ~Wed 10/5/05 183489FS+5 days| T YT T T R R PUTEIR A IR T T B va Install parking lot lights T
155 Site Concrete & asphalt . 23 days Tue 8/23/06 Fri 9/23/05
156 Curbs, gutters and driveways © U Bdays  Tue 823105 Non 8129/65 ; o 148
157 Entry walkways . 6days Frig/2/05 " Mon 9/12/05 ‘ 149,156
158 Base and concrete paving 10 days Fri9/2/0s Fri §/16/05 149,156
159 Base & ac paving Sdays Mon 9/16/05 - Fri 9/23/05 149,166,158
160 Chain link fencing 5 days Frigpios Fri 9/0/05 V ‘ B
161 Install fencing '  bdays Fri 9/2/05 Fri 9/9/05 149
162 Pavement markings 2 days Wed 10/12/05°  Thu 10/13/05 156,159FS+3 days, 164
163 Irrigation system . 7days: - Fri9/2/05 Tue 9/13/05 15788
164 Landscaping T Mo days 0 Men 926/05 . Tus 10/11/05 163FE5-2 days, 159 :
Sehedule File: Task Erstmmeerney L Progress y Rolled Up Critieat Task BETTswrceres  Holied Up Progress
BoeingRealtyOwners-4:05.mpp Critical Task: =X [ “’g Rolled Up Task: ErrErrsRrrEEl - Rolled Up Milestone Split SEEEEN s
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Project Manager; Charles Huang

Superintendent: . Dave Harper H a rbo r GatewaYI LOt 8 Deve l 0 p m e nt

Mon 3/7/05
1D [Task Name | Duration Start | Finish Predecessors Dec'04 | Jan'05 [Feb'05 [ Mar '05 | Apr'os | May '05 | Jun ‘05 | Jul’05 | [ Aug 05 | Sep '05 ] Oct ‘05 | Nov '05 | Dec'05
165 ~ : : .
166 | Interior finishes 3l days - Tue 7/12/05 Tue 8/23/05 166‘ __________ 'lntenor rmshes' e ', """"""" Lo
167 Undergrotnd plumbing 6 days Tue 7/12/05 Tuoe 7/19/05 108FS-2days, 110 7 T A A e T 167 == Underground plumbing: =~~~ 1T
168 | istfioor 27days Mon 7/18/05 Tue 8/23/05 o . T T T UBE meme qstfloor LU
160 Overhead rough in 5days Mon 7/18/05 Fri 7/22/05 : . ; By - 'Overhead rough ino e P
170 Ductwork/Elec/Plbg overhd " 'Bdays . -Mon 7/18/05 Fri 7/22/05 - 167F8-2 days,108FS-2 days : - o : ; R SRR S L
171 AFS overhead 3 days Mon 7/18/05 ~  Wed 7/20/05 170FS-5 days| ‘ . ‘ :
172 Metal Studs & Drywall =~ " {5days  Wed 7/20/05 Tue 80/05 S
178 Frame walls &clgs : 7days  Wed7/20/05 Thu 7/28/05 ~ 170FS-3 days,171FS+3 days
174 Elec & plbg rough in - bdays Wed 7/27/05 Tue 8/2/05 173FS-2 days
175 Insulation 1st fi Sl day Mon 8/1/05 Mon 8/1/05 174F5-2 days
176 Drywall Tst i S Adays Thu 7/28/05 Tue 82005 ~ 175FS-3days
177 Taping 1stfir ST T days Mon 8/1/05 Tue 8/9/05 176FS-2 days
178 Finishes 13 days Fri 8/6/05 Tue 8/23/05
179 Paint prime coats 1stfi - 2days Tue 8/9/05 Wed 8/10/05 177E5-1 day
180 Acoustical ceiling st fi . Odays Tue 8/9/05 Fri 8/19/05 .
181 T bar grid e 4 days Tue 8/9/05 Fri 8/12/05 = 179FS-2 days : ; ; ; : :
182 Lights and grilles 5days = Wed 8/10/05 Tue 8/16/05 181FS-3days| o it LI 182 == L:ghts andgriles %
183 Acoustic tile 4 days Tue 8/16/05 Fri 8/19/05 182FS-tday| = po o o 183 & Acoustictile ! ST
184 : Toilet rooms 10 days Fri 8/5/05 ThugMslos . - Ce L Pl 184} e ‘Toiletrooms:” . Lo
185 Paint prime coat o 1day Frigl5/05 Fri 8/5/05 177FS-8days| 1 b 185 » Paint pnme coat"f """""" oA
186 Ceramic tile 7 days Fri 8/5/05 Mon 8/15/05 - 177FS-3 days,185FS-3days| =~ ST (R o S S Coe
187 Plumbing fixtures . 3days Tue 8/16/05 Thu 8/18/05 186 Lo T 3 187 = Plumbing fixtures [ R
188 | Partitions & acc. 2 days Wed 8/17/05 Thu 8/18/05 1876S2days| LR T N .188 = Partitions &ace. 1 S
189 " Install frames/doors/hdw 3days Tue 8/16/05 ~ Thu 8/18/05 179S5+4 days,1828S+4 days| ' co L A lnstall frames/doors/hdw =TI T
190 Flooring 2 days Tuie 8/16/05 Wed 8/17/05 ys,182F5-3 days,189FS-3days| L (R LA T T 90 e Flooring T p oo Connen
191 Install interior glass . 1day Wed 8/17/05 Wed 8/17/05 189FS-2days| R o 191 o Installinteriorglass .~ ;7 coTIT
192 install cabinets . 2days Fri 8/12/05 Mon 8/15/05 179FS-1 day, A81ES-1day| T e o 192 = Install cabinets =~ RO MR
193 Paint finish coats 5days  Wed 8/17/05 Tue 8/23/05  189FS-2 days,190FS-2days| = R oo o 1193 == Paintfinishcoats 1~~~ 1T
194 MEP Finishes ; 7 days Mon 8/15/05  Tue®@23/05 | o 194 ~— MEP Frmshes """"" IR Coiii
195 Plbg: @ cabinets 1st fi 1.day Mon 8/15/05 Mon 8/15/05 192FS8-1 day
196 . Electrical st fi ; . -3days Fri 8/19/05 ~ Tue 8/23/05 ys,192FS-3 days,; 193FS-3 days
197 :
198 | - Building finals ' ‘ M8days | Thu 10/6/05 Mon 10/31/05 . :
198 Final Inspections Sdays Thu 10/6/05 Wed 10/12/05 195,196,164FF+1 day, 118,130
200 - Rain delays 13 days Thu10/13/05 .« Mon 10/31/05 199 : X v : : ; ! ; : 200 =x===4 Rain del; ays
201 Final completion Odays | Mon10/31/05  Mon 10/31/05 200 T o A oo o R R P Co T {201 3 Final completion
Schedule File: Task smsmmmrmany Progivss Rolied Up Critical Task: SEEsesexsrscn . Rolied Up Progress Tasks Externial Milestorie
BosingRealtyOwner3-4-05.mpp Critical Task T MT:swne Rolled: U; Task R - - Rolled UZ Mitestone Split gl isiweicsnn s Project y Deadline
Page 5




